

Initial Project Planning Template

Date	28 June 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The initial project planning for OptiCrop: Smart Agricultural Production Optimization Engine focused on organizing the development process into manageable tasks and defining priorities for each project milestone. The product backlog includes activities such as dataset preparation, exploratory data analysis, machine learning model development, Flask backend implementation, frontend interface design, testing, documentation, and deployment. Each task was prioritized and scheduled to ensure timely completion and smooth collaboration among team members throughout the project lifecycle.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	Collect and prepare the crop recommendation dataset.	3	High	Mohammed Sadia Rahmatunnisa	24-06-2026	28-06-2026
Sprint-1	Data Preprocessing	USN-2	Clean the dataset and prepare features for training.	3	High	Akhil Varma	24-06-2026	28-06-2026

Sprint-1	Exploratory Data Analysis	USN-3	Analyze the dataset and visualize important patterns.	2	Medium	Done Divya	24-06-2026	28-06-2026
Sprint-2	Machine Learning Model	USN-4	Train the crop recommendation model.	5	High	Ullingala Swathi	29-06-2026	03-07-2026
Sprint-2	Model Evaluation	USN-5	Evaluate the model and select the best-performing algorithm.	3	High	Mohammed Sadia Rahmatunnisa	29-06-2026	03-07-2026
Sprint-2	Model Saving	USN-6	Save the trained model for prediction.	2	Medium	Ullingala Swathi	29-06-2026	03-07-2026
Sprint-3	Web Application	USN-7	Develop the Flask web interface for farmers.	4	High	Yamini Karumuri	04-07-2026	07-07-2026
Sprint-3	Testing & Deployment	USN-8	Test the application, fix issues, and prepare for deployment.	3	High	Mohammed Sadia Rahmatunnisa	04-07-2026	07-07-2026